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Presentation Overview

Å2020 project delivery status
ÅCompleted/delayed projects
ÅKey project highlights

Å2021 upcoming projects and 
initiatives

ÅNext steps
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2020 Project Delivery Status

ÅBetween Q1-Q3 2020:
Å19 blocks of new sidewalks
Å17.5 blocks of traditional sidewalks

Å1.5 blocks of cost-effective walkways

Å5 new crossing improvements
Å43 levy-funded customer service 
request curb ramps
Å12.32 block equivalents of 
sidewalk repair


